COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/16/2015

ESTIMATE SUMMARY 12:36:50
CONTID: C20098 ESTIMATE NO: 0010 PROG SPEC YR: 2005
PCN: 20098-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 119.0 DAYS TIME ALLOW: 146 WORK DAYS
US287 RESURFACING 29TH ST-SH39 PERCENT TIME: 8151 ORIG TIME ALLOW: 145 WORK DAYS
PROJECT NO: NH2873-175
US287 RESURFACING 29TH ST-SH39
NAME OF ROAD:
PROJECT COUNTIES: LARIMER
CONTRACTOR:
COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 06/27/2015 DATE TIME STARTED 08/21/2014
3609 N. COUNTY ROAD 13 DATE LET 07/17/2014 DATE WORK BEGAN
DATE AWARDED 08/01/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  08/15/2014 DATE ACCEPTED
LOVELAND CO 80538 970-667-2178 DATE NOTICE TO PROCEED 08/21/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 685535225  PARTICIPATING $ 4,675,834.13 $ 1,032,775.34
AWARD PROJECTAMT:  $  6,358,233.65 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 68.21% TOTAL EARNINGS 4,675,834.13 1,032,775.34
FUNDS AVAILABLE: $ 217951812  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,675,834.13 1,032,775.34
TOTAL CLAIMS: $ 0.00 RETAINAGE -95,373.50 481.74
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,580,460.63 1,032,293.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,580,460.63 1,032,293.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,032,293.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00035

0015 202-00080

0020 202-00090

0025 202-00200

0030 202-00202

0035 202-00203

0040 202-00206

0045 202-00210

0050 202-00220

0055  202-00240

C20098
20098-BID
NH2873-175

ITEM
DESCRIPTION

0200 ROADWAY- SITE A

Clearing and Grubbing

Removal of Pipe

Removal of Guard Post

*Removal of Delineator

Removal of Sidewalk

Removal of Gutter

Removal of Curb and Gutter

Removal of Concrete Curb Ramp

Removal of Concrete Pavement

Removal of Asphalt Mat

*Removal of Asphalt Mat (Planing)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
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16.000
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50.00000
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LF
15.00000
2,077.000
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7.00000
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45.00000
175.000
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30.00000
735.000
SY
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000
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0.000
8.000
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0.000
2.000

0.000
0.000
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61.000
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181,492.000
12,798.000
194,290.000

Page 2
ESTIMATE RUN 07/16/2015

12:36:50
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
7,500.00
0.00
400.00
0.00
500.00
0.00
0.00
0.00
2,440.00
0.00
1,500.00
0.00
14,539.00
0.00
2,115.00
0.00
5,250.00
0.00
2,940.00
27,515.70
417,723.50



CONTID: C20098 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 20098-BID ESTIMATE RUN 07/16/2015
PROJECT: NH2873-175 ESTIMATE NO: 0010 12:36:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0060 202-00810 *Removal of Ground Sign 5.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0065 202-01300 *Removal of End Anchorage 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0070 202-04010 Clean Inlet 18.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0075 203-01510 Backhoe 25.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0080 203-01594 Combination Loader 25.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0085 203-01597 Potholing 5.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0090  208-00035 *Aggregate Bag 500.000 428.000
LF 0.000 0.00
7.00000 428.000 2,996.00
0095 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0100 208-00051 *Storm Drain Inlet Protection (Type 1) 150.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0105 208-00070 Vehicle Tracking Pad 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0110 208-00103 Removal and Disposal of Sediment (Labor) 175.000 113.000
HOUR 62.000 4,030.00
65.00000 175.000 11,375.00



CONTID: C20098 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 20098-BID ESTIMATE RUN 07/16/2015
PROJECT: NH2873-175 ESTIMATE NO: 0010 12:36:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0115 208-00105 Removal and Disposal of Sediment (Equipment) 246.000 164.000
HOUR 82.000 8,200.00
100.00000 246.000 24,600.00
0120 208-00106 Sweeping (Sediment Removal) 142.500 80.500
HOUR 62.000 6,200.00
100.00000 142.500 14,250.00
0125 208-00206 *Erosion Control Supervisor 60.000 38.000
DAY 0.000 0.00
175.00000 38.000 6,650.00
0130 210-00810 *Reset Ground Sign 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0135 210-04010 Adjust Manhole 6.000 0.000
EACH 1.000 750.00
750.00000 1.000 750.00
0140 210-04020 *Modify Inlet 2.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
0145 210-04050 Adjust Valve Box 88.000 0.000
EACH 88.000 30,800.00
350.00000 88.000 30,800.00
0150 212-00006 *Seeding (Native) 0.000 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0155 212-00032 *Soil Conditioning 0.000 0.000
ACRE 0.000 0.00
4,000.00000 0.000 0.00
0160 213-00002 *Mulching (Weed Free Hay) 0.000 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0165 213-00061 *Mulch Tackifier 0.000 0.000
LB 0.000 0.00
6.50000 0.000 0.00



CONTID: C20098 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 20098-BID ESTIMATE RUN 07/16/2015
PROJECT: NH2873-175 ESTIMATE NO: 0010 12:36:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0167 217-00020 *Herbicide Treatment MCR 0.000 0.000
HOUR 0.000 0.00
0.50000 0.000 0.00
0169 217-00000 Herbicide Treatment MCR 2,064.000 2,064.000
SY 0.000 0.00
0.50000 2,064.000 1,032.00
0170 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 0.000 0.000
Class
SY 0.000 0.00
3.50000 0.000 0.00
0175 304-06000 Aggregate Base Course (Class 6) 202.230 202.230
TON 0.000 0.00
16.50000 202.230 3,336.80
0180  403-00720 Hot Mix Asphalt (Patching) (Asphalt) 1,626.130 1,406.830
TON 219.300 24,123.00
110.00000 1,626.130 178,874.30
0185  403-34741 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 12,007.380 5,852.230
TON 6,155.150 424,705.35
69.00000 12,007.380 828,509.22
0190  403-34751 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 23,500.000 0.000
TON 6,018.070 457,373.32
76.00000 6,018.070 457,373.32
0195  412-00600 *Concrete Pavement (6 Inch) 221.000 221.000
SY 0.000 0.00
65.00000 221.000 14,365.00
0200  506-00209 Riprap (9 Inch) 3.000 3.000
CY 0.000 0.00
150.00000 3.000 450.00
0205 603-05036 36 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0210  606-00301 *Guardrail Type 3 (6-3 Post Spacing) 400.000 350.000
LF 0.000 0.00
70.00000 350.000 24,500.00



CONTID: C20098 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 20098-BID ESTIMATE RUN 07/16/2015
PROJECT: NH2873-175 ESTIMATE NO: 0010 12:36:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0215 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0220 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0225 606-02003 *End Anchorage (Nonflared) 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0230 607-11525 Fence (Plastic) 200.000 200.000
LF 0.000 0.00
4.00000 200.000 800.00
0235 608-00000 *Concrete Sidewalk 120.000 120.000
SY 0.000 0.00
50.00000 120.000 6,000.00
0240 608-00010 *Concrete Curb Ramp 133.000 133.000
SY 0.000 0.00
105.00000 133.000 13,965.00
0245 608-00015 *Detectable Warnings 51.000 51.000
SF 0.000 0.00
75.00000 51.000 3,825.00
0250 609-21020 *Curb and Gutter Type 2 (Section II-B) 1,755.000 1,755.000
LF 0.000 0.00
21.00000 1,755.000 36,855.00
0255 609-24002 *Gutter Type 2 (2 Foot) 332.000 332.000
LF 0.000 0.00
26.00000 332.000 8,632.00
0260 609-24004 *Gutter Type 2 (4 Foot) 196.000 196.000
LF 0.000 0.00
40.00000 196.000 7,840.00
0265 612-00101 *Delineator (Drivable Concrete Installation) (T ype ) 20.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00



CONTID: C20098 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 20098-BID ESTIMATE RUN 07/16/2015
PROJECT: NH2873-175 ESTIMATE NO: 0010 12:36:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0270 612-00102 *Delineator (Drivable Concrete Installation) (T ype 1) 75.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0275 612-00103 *Delineator (Drivable Concrete Installation) (T ype 1) 30.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0276 613-07000 Pull Box (Spec) MCR 16.000 15.000
EACH 1.000 400.00
400.00000 16.000 6,400.00
0280 614-72875 *Loop Detector Wire 4,624.000 4,624.000
LF 0.000 0.00
4.50000 4,624.000 20,808.00
0285 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0290 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0295 625-00000 *Construction Surveying 1.000 0.712
LS 0.000 0.00
25,000.00000 0.712 17,800.00
0300 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
480,000.00000 1.000 480,000.00
0305 626-01000 *Public Information Services 1.000 0.600
LS 0.000 0.00
27,000.00000 0.600 16,200.00
0310 627-00001 *Pavement Marking Paint 400.000 214.600
GAL 0.000 0.00
29.00000 214.600 6,223.40
0315 627-00003 *Thermoplastic Pavement Marking (Inlaid) 400.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
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PCN: 20098-BID ESTIMATE RUN 07/16/2015
PROJECT: NH2873-175 ESTIMATE NO: 0010 12:36:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0320 627-00005 *Epoxy Pavement Marking 93.000 0.000
GAL 0.000 0.00
115.00000 0.000 0.00
0325 627-00011 *Pavement Marking Paint (Waterborne) 1,325.000 607.000
GAL 420.000 12,180.00
29.00000 1,027.000 29,783.00
0330 627-30324 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 545.000 0.000
|
) SF 0.000 0.00
18.00000 0.000 0.00
0335 627-30329 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 320.000 0.000
Type
(Typ SF 0.000 0.00
12.00000 0.000 0.00
0340 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 2,626.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0345 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 3,605.000 0.000
Line
) SF 0.000 0.00
9.50000 0.000 0.00
0350 629-01210 Adjust Monument Box 8.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0355  630-00000 *Flagging 4,200.000 2,811.000
HOUR 776.500 18,636.00
24.00000 3,587.500 86,100.00
0360 630-00007 *Traffic Control Inspection 150.000 125.000
DAY 10.000 900.00
90.00000 135.000 12,150.00
0365 630-00012 *Traffic Control Management 180.000 146.000
DAY 17.000 12,750.00
750.00000 163.000 122,250.00
0370 630-00015 *Uniformed Traffic Control Coordination 30.000 7.000
HOUR 1.000 60.00
60.00000 8.000 480.00
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PCN: 20098-BID ESTIMATE RUN 07/16/2015
PROJECT: NH2873-175 ESTIMATE NO: 0010 12:36:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0375 630-80336 *Barricade (Type 3 M-B) (Temporary) 4.000 1.500
EACH 0.000 0.00
300.00000 1.500 450.00
0380 630-80341 *Construction Traffic Sign (Panel Size A) 50.000 16.000
EACH 0.000 0.00
75.00000 16.000 1,200.00
0385 630-80342 *Construction Traffic Sign (Panel Size B) 123.000 61.500
EACH 0.000 0.00
125.00000 61.500 7,687.50
0390 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 2.000 1.000
Type
ype) EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0395 630-80359 *Portable Message Sign Panel 450.000 339.000
DAY 71.000 4,970.00
70.00000 410.000 28,700.00
0400 630-80360 *Drum Channelizing Device 200.000 75.000
EACH 0.000 0.00
45.00000 75.000 3,375.00
0405 630-80380 *Traffic Cone 400.000 175.000
EACH 0.000 0.00
10.00000 175.000 1,750.00
0410 630-80510 *Mobile Pavement Marking Zone 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0415 630-85041 *Mobile Attenuator 0.000 0.000
DAY 0.000 0.00
1,000.00000 0.000 0.00
0420 700-70011 F/A Partnering 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70012 F/A Asphalt Pavement Incentive 120,000.000 0.000
FA 25,722.220 25,722.22
1.00000 25,722.220 25,722.22
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PCN: 20098-BID ESTIMATE RUN 07/16/2015
PROJECT: NH2873-175 ESTIMATE NO: 0010 12:36:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0430 700-70016 F/A Fuel Cost Adjustment -50,000.000 -31,289.650
FA -28,693.200 -28,693.20
1.00000 -59,982.850 -59,982.85
0435 700-70018 F/A Roadway Smoothness Incentive 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70019 F/A Asphalt Cement Cost Adjustment -175,000.000 -70,024.420
FA -118,916.150 -118,916.15
1.00000 -188,940.570 -188,940.57
0445  700-70230 F/A Communication Lines 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70310 F/A Landscaping 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 4,710,192.82 $ 911,706.24 $ 2,790,941.84
CAT NO0201 0201 ROADWAY- SITE B
0460 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
0465 202-00019 Removal of Inlet 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0470 202-00200 Removal of Sidewalk 10.000 10.000
SY 0.000 0.00
40.00000 10.000 400.00
0475 202-00203 Removal of Curb and Gutter 1,471.000 1,471.000
LF 0.000 0.00
7.00000 1,471.000 10,297.00
0480 202-00220 Removal of Asphalt Mat 8,087.000 8,087.000
SY 0.000 0.00
4.00000 8,087.000 32,348.00
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PCN: 20098-BID ESTIMATE RUN 07/16/2015
PROJECT: NH2873-175 ESTIMATE NO: 0010 12:36:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 0201 ROADWAY- SITE B

0485  202-00240 *Removal of Asphalt Mat (Planing) 4,200.000 649.000
53 930.000 1,999.50
2.15000 1,579.000 3,394.85
0490 202-00250 *Removal of Pavement Marking 8,464.000 4,365.000
SF 0.000 0.00
2.50000 4,365.000 10,912.50
0495 202-00810 Removal of Ground Sign 4.000 0.000
EACH 4.000 400.00
100.00000 4.000 400.00
0500 202-00831 *Removal of Traffic Signal Head 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0505 202-00900 Removal of Concrete Footing 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0510 202-01000 *Removal of Fence 788.000 788.000
LF 0.000 0.00
2.00000 788.000 1,576.00
0515 202-01035 *Removal of Gate 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0520 203-00010 Unclassified Excavation (Complete In Place) 7,698.000 7,697.000
CY 0.000 0.00
10.00000 7,697.000 76,970.00
0525 203-00066 Embankment Material (Complete In Place) (R40) 862.000 862.000
CY 0.000 0.00
20.00000 862.000 17,240.00
0530 203-00100 Muck Excavation 1,198.000 1,198.000
CcY 0.000 0.00
20.00000 1,198.000 23,960.00
0535 203-01500 Blading 16.000 0.000
HOUR 0.000 0.00

125.00000 0.000 0.00



CONTID: C20098 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 20098-BID ESTIMATE RUN 07/16/2015
PROJECT: NH2873-175 ESTIMATE NO: 0010 12:36:50
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 0201 ROADWAY- SITE B
0540 203-01510 Backhoe 20.000 17.000
HOUR 0.000 0.00
125.00000 17.000 2,125.00
0545 203-01597 Potholing 6.000 6.000
HOUR 0.000 0.00
200.00000 6.000 1,200.00
0550 206-00000 Structure Excavation 35.000 35.000
CcYy 0.000 0.00
10.00000 35.000 350.00
0555 206-00065 Structure Backfill (Flow-Fill) 10.000 8.000
cYy 0.000 0.00
150.00000 8.000 1,200.00
0560 206-00100 Structure Backfill (Class 1) 143.000 143.000
cYy 0.000 0.00
25.00000 143.000 3,575.00
0565 207-00305 Wetland Topsoil 81.000 81.000
CcYy 0.000 0.00
50.00000 81.000 4,050.00
0570 207-00310 Stockpile Wetland Topsoil 81.000 81.000
CcYy 0.000 0.00
50.00000 81.000 4,050.00
0575 208-00002 *Erosion Log (12 Inch) 500.000 400.000
LF 0.000 0.00
5.00000 400.000 2,000.00
0580 208-00035 *Aggregate Bag 200.000 100.000
LF 0.000 0.00
7.00000 100.000 700.00
0585 208-00045 Concrete Washout Structure 3.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0590 208-00051 *Storm Drain Inlet Protection (Type 1) 60.000 40.000
LF 0.000 0.00
8.00000 40.000 320.00
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PCN: 20098-BID ESTIMATE RUN 07/16/2015
PROJECT: NH2873-175 ESTIMATE NO: 0010 12:36:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 0201 ROADWAY- SITE B
0595 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0600 208-00103 Removal and Disposal of Sediment (Labor) 60.000 46.000
HOUR 0.000 0.00
65.00000 46.000 2,990.00
0605 208-00105 Removal and Disposal of Sediment (Equipment) 25.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0610 208-00106 Sweeping (Sediment Removal) 40.000 10.000
HOUR 0.000 0.00
100.00000 10.000 1,000.00
0615 208-00107 Removal of Trash 10.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0620 208-00206 *Erosion Control Supervisor 150.000 127.000
DAY 19.000 3,325.00
175.00000 146.000 25,550.00
0621 210-00035 Res Water Meter MCR 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0625 210-00810 *Reset Ground Sign 3.000 3.000
EACH 0.000 0.00
200.00000 3.000 600.00
0630 210-00831 *Reset Traffic Signal Head 4.000 0.000
EACH 4.000 1,600.00
400.00000 4.000 1,600.00
0635 210-00840 *Reset Traffic Signal Pole 2.000 2.000
EACH 0.000 0.00
7,500.00000 2.000 15,000.00
0640 210-04010 Adjust Manhole 2.000 2.000
EACH 0.000 0.00
750.00000 2.000 1,500.00
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PROJECT: NH2873-175 ESTIMATE NO: 0010 12:36:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 0201 ROADWAY- SITE B
0645 210-04050 Adjust Valve Box 10.000 8.000
EACH 0.000 0.00
350.00000 8.000 2,800.00
0650 212-00006 *Seeding (Native) 1.000 0.320
ACRE 0.000 0.00
1,500.00000 0.320 480.00
0655 212-00028 *Seeding (Wetlands) 0.100 0.000
ACRE 0.000 0.00
10,000.00000 0.000 0.00
0660 212-00032 *Soil Conditioning 1.000 0.640
ACRE 0.000 0.00
4,000.00000 0.640 2,560.00
0665 213-00002 *Mulching (Weed Free Hay) 1.000 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0670 213-00061 *Mulch Tackifier 200.000 0.000
LB 0.000 0.00
6.50000 0.000 0.00
0675 213-00150 *Bonded Fiber Matrix 1.000 0.640
ACRE 0.000 0.00
3,500.00000 0.640 2,240.00
0680 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 484.000 0.000
Class
SY 0.000 0.00
3.50000 0.000 0.00
0685  304-06000 Aggregate Base Course (Class 6) 3,721.870 3,691.880
TON 29.990 494.84
16.50000 3,721.870 61,410.86
0690 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 398.780 279.680
TON 119.100 13,101.00
110.00000 398.780 43,865.80
0695 403-34751 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 300.000 0.000
TON 0.000 0.00
76.00000 0.000 0.00
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0700 412-01100 *Concrete Pavement (11 Inch) 7,954.000 7,879.000
SY 0.000 0.00
77.00000 7,879.000 606,683.00
0700 MATERIAL ALLOWANCE Tie Bars and Dowel Baskets 0.000
NCU 0.000 0.00
6.77927 0.000 0.00
0705 412-01120 *Concrete Pavement (11 Inch) (Fast Track) 0.000 0.000
SY 0.000 0.00
122.00000 0.000 0.00
0710 420-00113 Geotextile (Drainage) (Class 2) 100.000 97.000
SY 0.000 0.00
5.00000 97.000 485.00
0715 503-00018 *Drilled Caisson (18 Inch) 8.000 8.000
LF 0.000 0.00
200.00000 8.000 1,600.00
0720 506-00209 Riprap (9 Inch) 60.000 9.000
CcY 0.000 0.00
150.00000 9.000 1,350.00
0725 507-00000 *Concrete Slope and Ditch Paving 1.000 0.000
CcY 0.700 525.00
750.00000 0.700 525.00
0730 603-01240 24 Inch Reinforced Concrete Pipe 8.000 8.000
LF 0.000 0.00
80.00000 8.000 640.00
0735 603-01300 30 Inch Reinforced Concrete Pipe 102.000 102.000
LF 0.000 0.00
110.00000 102.000 11,220.00
0740 603-05024 24 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0745 603-05030 30 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,100.00

1,100.00000 1.000
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0750  604-19205 *Inlet Type R L 10 (5 Foot) 3.000 2.000
EACH 1.000 8,800.00
8,800.00000 3.000 26,400.00
0755  604-30005 Manhole Slab Base (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0756  605-84000 Subsurface Drain Outlet MCR 140.000 80.000
LF 0.000 0.00
15.00000 80.000 1,200.00
0760 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 100.000 0.000
LF 87.500 6,125.00
70.00000 87.500 6,125.00
0765 606-01340 *End Anchorage Type 3D 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0770 606-02005 *End Anchorage (Flared) 1.000 0.000
EACH 1.000 2,500.00
2,500.00000 1.000 2,500.00
0775 607-00000 *Line Post 27.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0780 607-00005 *End Post 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0785 607-00010 *Corner and Line Brace Post 3.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0790 607-01000 *Fence Barbed Wire with Metal Posts 600.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0795 607-11525 Fence (Plastic) 525.000 525.000
LF 0.000 0.00
4.00000 525.000 2,100.00
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0800 608-00006 *Concrete Sidewalk (6 Inch) 38.000 10.000
53 28.000 1,820.00
65.00000 38.000 2,470.00
0805 608-00010 *Concrete Curb Ramp 52.000 47.000
SY 5.000 525.00
105.00000 52.000 5,460.00
0810 609-21010 *Curb and Gutter Type 2 (Section I-B) 110.000 110.000
LF 0.000 0.00
30.00000 110.000 3,300.00
0815 609-21020 *Curb and Gutter Type 2 (Section II-B) 1,829.500 1,303.000
LF 526.500 11,056.50
21.00000 1,829.500 38,419.50
0820 609-21021 *Curb and Gutter Type 2 (Section [I-M) 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0825 609-21900 *Curb and Gutter Type 2 (Special) 137.500 0.000
LF 137.500 5,087.50
37.00000 137.500 5,087.50
0830 610-00020 *Median Cover Material (Patterned Concrete) 1,214.000 1,214.000
SF 0.000 0.00
12.00000 1,214.000 14,568.00
0835 612-00041 *Delineator (Flexible) (Type I) 12.000 6.000
EACH 0.000 0.00
50.00000 6.000 300.00
0840 613-00206 *2 Inch Electrical Conduit (Bored) 438.000 400.000
LF 38.000 1,140.00
30.00000 438.000 13,140.00
0845 613-00306 *3 Inch Electrical Conduit (Bored) 0.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0850 613-01100 *1 Inch Electrical Conduit (Plastic) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
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0855 613-01200 *2 Inch Electrical Conduit (Plastic) 1,060.000 614.000
LF 0.000 0.00
9.00000 614.000 5,526.00
0860 613-01300 *3 Inch Electrical Conduit (Plastic) 952.000 952.000
LF 0.000 0.00
11.00000 952.000 10,472.00
0865 613-01600 *6 Inch Electrical Conduit (Plastic) 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0870 613-07001 *Type One Pull Box 4.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0875 613-07004 *Type Four Pull Box 7.000 7.000
EACH 0.000 0.00
1,000.00000 7.000 7,000.00
0880 613-10000 *Wiring 1.000 0.000
LS 1.000 7,000.00
7,000.00000 1.000 7,000.00
0885 614-00012 *Sign Panel (Class Il) 22.000 18.000
SF 0.000 0.00
25.00000 18.000 450.00
0890 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 3.000 2.000
Slipbase
EACH 0.000 0.00
500.00000 2.000 1,000.00
0895 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0.000 0.00
600.00000 4.000 2,400.00
0900 614-70336 *Traffic Signal Face (12-12-12) 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0905 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
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0910 614-72855 *Traffic Signal Controller Cabinet 1.000 1.000
EACH 0.000 0.00
28,000.00000 1.000 28,000.00
0915 614-72860 *Pedestrian Push Button 4.000 4.000
EACH 0.000 0.00
350.00000 4.000 1,400.00
0920 614-72863 *Pedestrian Push Button Post Assembly 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0925 614-72875 *Loop Detector Wire 464.000 0.000
LF 250.000 1,125.00
4.50000 250.000 1,125.00
0930 614-72886 *Intersection Detection System (Camera) 2.000 1.000
EACH 1.000 8,500.00
8,500.00000 2.000 17,000.00
0935 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0940 614-86748 *Controller (Type 2070) 0.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0945 615-00050 Embankment Protector Type 5 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0950 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0955  625-00000 *Construction Surveying 1.000 0.395
LS 0.000 0.00
25,000.00000 0.395 9,875.00
0960 627-00001 *Pavement Marking Paint 172.000 99.000
GAL 44.000 1,276.00
29.00000 143.000 4,147.00
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0965 627-00005 *Epoxy Pavement Marking 46.000 0.000
GAL 0.000 0.00
115.00000 0.000 0.00
0970  627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 231.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0975 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 280.000 0.000
Line)
SF 0.000 0.00
9.50000 0.000 0.00
0980  630-00000 *Flagging 1,200.000 1,160.000
HOUR 0.000 0.00
24.00000 1,160.000 27,840.00
0985  630-00015 *Uniformed Traffic Control Coordination 12.000 11.000
HOUR 0.000 0.00
60.00000 11.000 660.00
0990 630-80336 *Barricade (Type 3 M-B) (Temporary) 4.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0995 630-80341 *Construction Traffic Sign (Panel Size A) 25.000 6.500
EACH 0.000 0.00
75.00000 6.500 487.50
1000 630-80342 *Construction Traffic Sign (Panel Size B) 27.000 13.500
EACH 0.000 0.00
125.00000 13.500 1,687.50
1001 630-80344 Const Traf Sign (Spec) MCR 50.000 20.000
SF 0.000 0.00
17.00000 20.000 340.00
1005 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 1.500
Type)
EACH 0.000 0.00
1,500.00000 1.500 2,250.00
1010 630-80359 *Portable Message Sign Panel 768.000 714.000
DAY 54.000 3,780.00
70.00000 768.000 53,760.00
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1015 630-80360 *Drum Channelizing Device 40.000 15.000
EACH 0.000 0.00
45.00000 15.000 675.00
1020  630-80363 *Drum Channelizing Device (With Light) (Flashin g) 46.000 23.000
EACH 0.000 0.00
100.00000 23.000 2,300.00
1025 630-80370 Concrete Barrier (Temporary) 1,100.000 504.000
LF 0.000 0.00
20.00000 504.000 10,080.00
1030 630-80380 *Traffic Cone 50.000 25.000
EACH 0.000 0.00
10.00000 25.000 250.00
1031  630-85006 Impact Atten (Sand Fill) (Temp) MCR 2.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
1035 630-86800 *Traffic Signal (Temporary) 1.000 0.750
LS 0.250 11,250.00
45,000.00000 1.000 45,000.00
1040 700-70010 F/A Minor Contract Revisions 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1045  700-70012 F/A Asphalt Pavement Incentive 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70013 F/A Concrete Pavement Incentive 24,638.760 0.000
FA 24,638.760 24,638.76
1.00000 24,638.760 24,638.76
1055 700-70018 F/A Roadway Smoothness Incentive 11,150.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70021 F/A On-The-Job Trainee 2,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
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1065 700-70380 F/A Erosion Control 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1066  700-70034 F/A Removal of AC Pipe 7,400.000 7,400.000
FA 0.000 0.00
1.00000 7,400.000 7,400.00
1067  900-00022 Added Item (Square Yard)/ Cold Weather Protecti on 6,363.000 6,363.000
Blankets CMO 11
SY 0.000 0.00
4.50000 6,363.000 28,633.50
1068  900-00022 Added Item (Square Yard)/ Ground Heaters CMO 11 0.000 0.000
SY 0.000 0.00
0.46000 0.000 0.00
1069  900-00022 Added Item (Square Yard)/ Temp Monitor Meters C MO 11 3,863.000 3,863.000
SY 0.000 0.00
0.80000 3,863.000 3,090.40
1071  900-00004 Added Item (Cubic Yard)/ Hot Water for Cold Wth r Conc 1,727.000 1,727.000
CMO 11
CY 0.000 0.00
3.25000 1,727.000 5,612.75
1072  700-70034 F/A RELOCATE UTILITY PVREA MCR 9,816.600 9,816.600
FA 0.000 0.00
1.00000 9,816.600 9,816.60
CAT0201 CURRENT AMT $ 1,731,372.17 118,569.10 $ 1,471,555.02
CAT NO0O300 0300 STRUCTURES
1080 202-00033 Removal of Pipe 3.000 3.000
EACH 0.000 0.00
5,000.00000 3.000 15,000.00
1085 206-00000 Structure Excavation 1,291.000 1,291.000
CcY 0.000 0.00
10.00000 1,291.000 12,910.00
1090 206-00100 Structure Backfill (Class 1) 451.000 351.000
cY 100.000 2,500.00
25.00000 451.000 11,275.00
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1095 206-01781 Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
1100 206-01782 Shoring (Area 2) 0.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
1105 206-01783 Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
11,500.00000 1.000 11,500.00
1110 206-01784 Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
1115 506-00206 Riprap (6 Inch) 35.000 35.000
CcY 0.000 0.00
150.00000 35.000 5,250.00
1120 506-00212 Riprap (12 Inch) 10.000 10.000
CY 0.000 0.00
150.00000 10.000 1,500.00
1125 514-00200 *Pedestrian Railing (Steel) 59.000 59.000
LF 0.000 0.00
225.00000 59.000 13,275.00
1130 515-00120 *Waterproofing (Membrane) 0.000 0.000
SY 0.000 0.00
30.00000 0.000 0.00
1135 601-03030 *Concrete Class D (Box Culvert) CMO 6 50.000 50.000
CY 0.000 0.00
625.00000 50.000 31,250.00
1137 900-00012 Added Item (Foot)/ 14'x4' Precast CBC CMO #6 170.000 170.000
LF 0.000 0.00
1,485.00000 170.000 252,450.00
1137 MATERIAL ALLOWANCE Precast CBC sections 0.000
LF 0.000 0.00
893.91178 0.000 0.00



COLORADO DEPARTMENT OF TRANSPORTATION

Page 24

CONTID: C20098
PCN: 20098-BID ESTIMATE RUN 07/16/2015
PROJECT: NH2873-175 ESTIMATE NO: 0010 12:36:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0O300 0300 STRUCTURES
1140 601-03050 *Concrete Class D (Wall) 57.000 57.000
CY 0.000 0.00
630.00000 57.000 35,910.00
1145 602-00000 *Reinforcing Steel CMO 6 17,386.000 17,386.000
LB 0.000 0.00
0.91000 17,386.000 15,821.26
1150  602-00020 *Reinforcing Steel (Epoxy Coated) CMO 6 5,646.000 5,646.000
LB 0.000 0.00
1.00000 5,646.000 5,646.00
1152  625-00001 Const Surveying (Hour) 20.000 15.500
HOUR 0.000 0.00
100.00000 15.500 1,550.00
CAT0300 CURRENT AMT $ 413,787.26 $ 2,500.00 $ 413,337.26

PROJECT TOTAL CURRENT AMT $ 6,855,352.25

$ 1,032,77534 $ 4,675,834.12



